COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 12: 54: 09
CONTI D: C20855 ESTI MATE NO 0006 PROG SPEC YR: 2005
PCN: 20855- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.5 DAYS TIME ALLOW 60 WORK DAYS
US 385 @ CHEYENNE VELLS 90 DEG PERCENT TIME:  99.17 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. STA3851- 017
US 385 @ CHEYENNE WELLS 90 DEG
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 04/ 2019 DATE TI ME STARTED 04/29/2019
6663 COLORADO BLVD. DATE LET 11/ 08/ 2018 DATE WORK BEGAN 04/ 29/ 2019
DATE AWARDED 11/ 30/ 2018 DATE TI ME STOPPED 12/04/2019
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED 12/ 04/ 2019
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 29/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,183, 264.31 PARTI Cl PATI NG $  2,153,444.55 $ 512, 520. 37
AWARD PRQIECT AMT: $  2,185,498.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 63% TOTAL EARNI NGS 2,153, 444, 55 512, 520. 37
FUNDS AVAI LABLE: $ 29,819. 76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,153, 444. 55 512, 520. 37
TOTAL CLAI MS: $ 0.00 RETAI NAGE -32,782. 47 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,120, 662. 08 512, 520. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,120, 662. 08 512, 520. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 512, 520. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0004

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

202- 00010

202- 00220

202- 00240

202- 00250

202- 00810

202- 00821

203- 00010

203- 00060

203- 01500

207- 00205

207- 00210

ROADWAY

C20855
20855- BI D
STA3851- 017
| TEM
DESCRI PTI ON
Rem Tree Renpval of Tree

Renoval of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

*Reroval

of Pavenent Marking

Renoval of Ground Sign

Renoval of Sign Panel

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conpl ete In Place)

Bl adi ng

Topsoi |

St ockpi |l e Topsoi l

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
3, 822. 99000
470. 000
sy
12. 50000
12, 323. 000
5%
3. 15000
235. 000
SF
3. 15000
35. 000
EACH
340. 00000
1. 000
EACH
195. 00000
2, 632. 000
oy
22.00000
357. 000
cy
21. 00000
38. 000
HOUR
130. 00000
270. 000
cy
16. 00000
270. 000
oy

12. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

470. 000
0. 000
470. 000

12, 323. 000
0. 000
12, 323. 000

0. 000
235. 000
235. 000

35. 000
0. 000
35. 000

1. 000
0. 000
1.000

2,632. 000
0. 000
2,632. 000

0. 000
357. 000
357. 000

30. 000
8. 000
38. 000

270. 000
0. 000
270. 000

270. 000
0. 000
270. 000

Page 2

ESTI MATE RUN 12/20/ 2019

740.

7,497

1, 040.

.00

.00

.00

25

.00

.00

.00

00

00

.00

.00

12:54: 09

AMOUNT

3,822

5, 875

38, 817

740.

11, 900

195.

57,904

7,497

4, 940

4,320

3,375

99

00

45

25

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0055 208-00002

0060 208-00035

0065 208-00046

0070 208-00075

0075 208-00103

0080 208-00105

0085 208-00106

0090 208-00207

0095 210-04010

0100 210-04050

0105 212-00006

C20855
20855-BID
STA3851- 017
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedi nent

Sweepi ng (Sedi ment Renoval)

Erosi on Control Managenent

Adj ust Manhol e

Adj ust Val ve Box

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
900. 000
LF
5. 50000
1, 400. 000
LF
6. 25000
1. 000
EACH
2, 400. 00000
0. 000
EACH
760. 00000
0. 000
HOUR
40. 00000
0. 000
HOUR
75. 00000
144. 000
HOUR
180. 00000
18. 000
DAY
210. 00000
4. 000
EACH
1, 050. 00000
14. 000
EACH
375. 00000
0. 610
ACRE

1, 530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

900. 000
0. 000
900. 000

1, 400. 000
0. 000
1, 400. 000

1. 000
-1.000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

124. 000
20. 000
144. 000

15. 000
3. 000
18. 000

0. 000
4.000
4.000

14. 000
0. 000
14.000

0. 000
0.610
0.610
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ESTI MATE RUN 12/ 20/ 2019

-2, 400.

3, 600

630.

4,200

933.

.00

.00

00

.00

.00

.00

00

00

00

.00

30

12:54: 09

AMOUNT

4, 950

8, 750

25, 920

3,780

4,200

5, 250

933.

00

00

.00

.00

.00

.00

00

00

00

00

30



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20855-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0006 12: 54: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00032 *Soi | Condi tioning 0. 610 0. 000
ACRE 0.610 6, 002. 40
9, 840. 00000 0.610 6, 002. 40
0115 213-00012 *Spray-on Mil ch Bl anket 0. 350 0. 000
ACRE 0. 350 798. 00
2, 280. 00000 0. 350 798. 00
0120 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 225. 000 0. 000
d ass
SY 1, 225. 000 2,633.75
2.15000 1, 225. 000 2,633.75
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 228. 830 221. 830
TON 7.000 1, 225. 00
175. 00000 228. 830 40, 045. 25
0130 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,148. 810 1, 036. 190
TON 3,112.620 407, 753. 22
131. 00000 4,148. 810 543, 494. 11
0135 411-10255 *Emul si fied Asphalt (Sl ow Setting) 2,195. 000 425. 000
GAL 1, 770. 000 5,575. 50
3. 15000 2,195. 000 6,914. 25
0140 412-00600  Concrete Pavenent (6 |nch) 559. 000 559. 000
5% 0. 000 0.00
104. 00000 559. 000 58, 136. 00
0145 412-00900 Concrete Pavenent (9 Inch) 3, 593. 000 3, 593. 000
SY 0. 000 0. 00
103. 00000 3, 593. 000 370, 079. 00
0145 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
5% 0. 000 0. 00
2.20540 0. 000 0. 00
0145 MATERI AL ALLOMNCE Concrete Pavenent Conponents 0. 000
SY 0. 000 0. 00
17.81525 0. 000 0. 00
0150 603-01240 24 Inch Reinforced Concrete Pipe 8. 000 8. 000
LF 0. 000 0. 00

370. 00000 8. 000 2,960. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20855-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0006 12: 54: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 609-21020 Curb and CGutter Type 2 (Section |l-B) 2, 266. 000 2, 266. 000
LF 0. 000 0. 00
33. 00000 2,266. 000 74,778. 00
0160 612-00101 Del i neator (Drivable Concrete Installation) (Type 1) 8. 000 8. 000
EACH 0. 000 0. 00
130. 00000 8. 000 1, 040. 00
0165 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 3.000 3.000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0170 614-00011 Sign Panel (Class I) 290. 600 290. 600
SF 0. 000 0. 00
26. 00000 290. 600 7,555. 60
0175 614-00012 Sign Panel (Class Il) 69. 000 69. 000
SF 0. 000 0. 00
57. 00000 69. 000 3,933.00
0180 614-01512 Steel Sign Support (2-1nch Round)(Post) 133. 800 133. 800
LF 0. 000 0. 00
16. 00000 133. 800 2,140.80
0185 614-01522 Steel Sign Support (2-1nch Round)(Socket) 11. 000 11. 000
EACH 0. 000 0. 00
130. 00000 11. 000 1, 430. 00
0190 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 256. 800 256. 800
LF 0. 000 0. 00
21.00000 256. 800 5,392.80
0195 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 23. 000 23. 000
EACH 0. 000 0. 00
790. 00000 23.000 18, 170. 00
0200 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
30, 500. 00000 1.000 30, 500. 00
0205 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

175, 000. 00000 1. 000 175, 000. 00



CONTI D

ROADWAY

CAT NO0200

0210 626-01104

0215

627-00008

0216

627-00013

0220

627-01010

0225

627-02010

0230

627-30324

0235

627-30326

0240

627-30408

0245

630- 00000

0250

630- 00007

0255 630-00012

C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON
20855- Bl D
STA3851- 017 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Public Information Services (Tier V) 1. 000
LS
6, 900. 00000
*Modi fi ed Epoxy Pavenent Marking 38. 000
GAL
340. 00000
Pvmt Mg Paint (H gh Build) Paverment Marking Paint 95. 000
(Hi gh Build)
GAL
60. 00000
*Preformed Pl astic Paverment Marking (Type I)(Inlaid) 43. 000
SF
16. 75000
*Preformed Plastic Paverent Marking (Type Il) (Inlaid) 36. 000
SF
22.00000
*Preformed Pl astic Pavenment Marking (Wrd-Synbol) 477. 000
(Type 1)
SF
20. 00000
*Preformed Plastic Pavenent Marking (Wrd - Synbol) 179. 000
(Type |
SF
22.00000
*Pref ormed Thernopl asti c Paverent Marki ng (Shield) 808. 000
SF
26. 00000
Fl aggi ng 230. 500
HOUR
26. 00000
Traffic Control Inspection 93. 000
DAY
260. 00000
Traffic Control Managenent 18. 000
DAY

775. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
38. 000
38. 000

95. 000
0. 000
95. 000

0. 000
43. 000
43. 000

0. 000
36. 000
36. 000

0. 000
477.
477.

000
000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
230. 500
230. 500

88. 000
5. 000
93. 000

9. 000
9. 000
18. 000
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ESTI MATE RUN 12/ 20/ 2019

12,920

720.

792.

9, 540

3,938

21,008

5,993

1, 300

6, 975

.00

00

.00

00

00

00

00

00

00

12:54: 09

AMOUNT

6, 900

12,920

5,700

720.

792.

9, 540

3,938

21,008

5,993

24,180

13, 950

00

00

00

25

00

00

00

00

00

00

00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20855-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0006 12: 54: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 630-80335 Barricade (Type 3 MA) (Tenporary) 17. 000 8. 500
EACH 8. 500 1, 105. 00
130. 00000 17. 000 2,210.00
0265 630-80341 Construction Traffic Sign (Panel Size A 115. 000 57.500
EACH 57.500 3,737.50
65. 00000 115. 000 7,475.00
0270 630-80342  Construction Traffic Sign (Panel Size B) 40. 000 20. 000
EACH 20. 000 2,200. 00
110. 00000 40. 000 4, 400. 00
0275 630-80344  Construction Traffic Sign (Special) 420. 000 210. 000
SF 210. 000 4,410. 00
21. 00000 420. 000 8, 820. 00
0280 630-80350 Vertical Panel 51. 000 25. 500
EACH 25. 500 663. 00
26. 00000 51. 000 1, 326. 00
0285 630- 80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 1.500 13, 500. 00
9, 000. 00000 3. 000 27,000. 00
0290 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0300 630-80380 Traffic Cone 52. 000 6. 000
EACH 46. 000 644. 00
14. 00000 52. 000 728. 00
0305 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20855-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0006 12: 54: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 618. 630 618. 630
F A 0. 000 0.00
1. 00000 618. 630 618. 63
0325 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0330 700-70025 F/ A Quality Incentive Paynent 0. 000 0. 000
F A -17,419. 760 -17,419.76
1. 00000 -17, 419. 760 -17,419.76
0335 700- 70034 F/ A Hi gh Speed Internet 421. 200 155. 240
FA 265. 960 265. 96
1. 00000 421. 200 421. 20
0340 700-70035 F/ A Railroad Right of Entry 1, 525. 000 1, 525. 000
F A 0. 000 0.00
1. 00000 1, 525. 000 1, 525. 00
0345 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0346 900- 00006 Added Item (Dol lar)/ Tenporary Item - PreNbbilization 0. 000 0. 000
Cost s
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0347 900-00006 Added Item (Dollar)/ Price Reduction - Overweight - 60. 000 -60. 000
Loads
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00

CAT 0200 CURRENT AMI $ 1,720,328.03% 512,520.37 $ 1, 690, 508. 27
CAT NO0201 Local Agency Itens

0350 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20855-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0006 12: 54: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0355 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
925. 00000 3. 000 2,775.00
0360 202-00035 Renoval of Pipe 101. 000 101. 000
LF 0. 000 0. 00
33. 00000 101. 000 3,333.00
0365 202-00200 Renoval of Sidewal k 62. 000 62. 000
5% 0. 000 0.00
10. 00000 62. 000 620. 00
0370 202-00202 Renoval of CGutter 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0375 202-00203 Renoval of Curb and Gutter 2, 380. 000 2, 380. 000
LF 0. 000 0.00
7.50000 2, 380. 000 17, 850. 00
0380 202-00210 Renoval of Concrete Pavenent 246. 000 246. 000
SY 0. 000 0. 00
16. 90000 246. 000 4,157. 40
0385 304-06000  Aggregate Base Course (Cl ass 6) 2,972.020 2,972.020
TON 0. 000 0. 00
44.00000 2,972.020 130, 768. 88
0385 MATERI AL ALLOMANCE ABC (O 6) 0. 000
TON 0. 000 0. 00
26. 00000 0. 000 0. 00
0390 507-00000 Concrete Slope and Ditch Paving 14. 800 14. 800
cY 0. 000 0. 00
750. 00000 14. 800 11, 100. 00
0395 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 128. 000 128. 000
(Conplete In
LF 0. 000 0. 00
130. 00000 128. 000 16, 640. 00
0400 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 217. 000 217. 000
(Conplete In
LF 0. 000 0. 00

175. 00000 217.000 37, 975. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20855- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0006 12: 54: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0405 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 370. 00000 1. 000 3,370.00
0410 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
3, 760. 00000 2.000 7,520.00
0415 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
0420 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 600. 00000 1.000 9, 600. 00
0425 604- 16005 Inlet Type 16 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 540. 00000 3. 000 19, 620. 00
0430 604-19415 Inlet Type R Special (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 650. 00000 1.000 7, 650. 00
0435 604-25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0440 608-00000 Concrete Sidewal k 896. 000 896. 000
SY 0. 000 0. 00
76. 00000 896. 000 68, 096. 00
0445 608-00010 Concrete Curb Ranp 187. 000 187. 000
Sy 0. 000 0. 00
148. 00000 187. 000 27,676. 00
0450 608-00015 Det ect abl e War ni ngs 175. 000 175. 000
SF 0. 000 0. 00
35. 00000 175. 000 6,125. 00
0455 609-21020 Curb and CGutter Type 2 (Section |l-B) 600. 000 600. 000
LF 0. 000 0. 00

33. 00000 600. 000 19, 800. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20855- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: STA3851- 017 ESTI MATE NO 0006 12: 54: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0460 609-24000 CGutter Type 2 (Special) 170. 000 170. 000
LF 0. 000 0. 00

44. 00000 170. 000 7, 480. 00

CAT 0201  CURRENT AMT $ 419, 066.28 $ 0.00$ 419, 066. 28

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0470 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0475 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
435. 00000 2.000 870. 00
CAT 0400 CURRENT AMT $ 43,870.00 $ 0.00% 43,870. 00

PROJECT TOTAL CURRENT AMI $ 2,183,264.31% 512,520.37 $ 2, 153, 444.55



